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QUARTERLY PROGRESS REPORT 
Project Title: Material Characterization and Seasonal Variation in Material Properties 

RFP  NUMBER:   NJDOT RESEARCH PROJECT MANAGER: 
Mr. Tony Chmiel 

TASK ORDER NUMBER/Study Number: 
Task Order No. 100 / 4-26701 

PRINCIPAL INVESTIGATOR: 
Dr. Nenad Gucunski  

Study Start Date:         01/01/2001 
Study End Date:          12/31/2004 

Period Covered: 3rd Quarter 2003 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Selection of Test Sections 5 0 100 5 
Field Testing & Instrumentation 50 15 80 32.5 
Analysis  35 10 45 15.8 
Reporting 10 10 40 4 
     
     
TOTAL 100%   57.3 
1. Progress this quarter by task: 
  

The FWD Testing and Climatic data collection at the instrumented LTPP and non-LTPP sites and corresponding office 
processing continued during the reporting period.  

 
Ø The FWD and SPA testing proceeded as scheduled, except the July FWD testing on I195E, July 

SPA testing on I195W and all of August SPA testing. The SPA testing was not conducted due to 
multiple failures and repairs of the high frequency hammer load cell and one of the geophones.  

2. Climatic Data was collected for all the LTPP and Non-LTPP sites in April. Data from the non-LTPP 
Sites 1, 3 and 5 have been collected till August 15, 2003. 

3. Office Processing of the June and July 2003 climatic data in terms of QC/QA have been completed and 
is in progress for the August 2003 reporting period. 

4. Processing of FWD data for the reporting period is in progress. 
5. A correlation analysis is being carried out to determine the effects, if any, of daily temperature changes 

on pavement response parameters. FWD, SPA and climatic data from the 24 hour testing carried out on 
the rigid pavement from Non-LTPP Site 6 is being used for the purpose.  

6. New MRC probes in the pavement surface at Non-LTPP Sites 3 and 7 have been received and the old 
ones replaced. 

7. Two malfunctioning Campbell Scientific CR-10 data loggers were replaced with two new CR-10X 
data loggers. 

8. Laboratory evaluation of all recovered  materials completed and the report prepared.  
  
2. Proposed activities for next quarter by task:   

§ Continue the regular FWD/SPA testing for the non-LTPP sites. 
§ Continue the regular FWD/SPA testing on the LTPP sites. 
§ Continue analysis on the FWD and SPA data. 

 
3. List of deliverables provided in this quarter by task (product date) 
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        Report on laboratory evaluation of soil base materials and AC cores. 
 

4. Progress on Implementation and Training Activities 
N/A 
 

5. Problems/Proposed Solutions 
N/A 
 

6. Budget Summary* 
Total Project Budget(#  of years)                                            3 Years $1,695,894.00 
Total Project Expenditure to date $1,202,214 
% of Total Project Budget Expended  71% 
  
Task Order Number/Study Number: 100 / 4-26701 
Current Task Order Budget (#  of years)                                 Year 1, 2, and 3  $1,695,894.00 
Actual Expenditure to date against current task order $1,202,214 
% of current task order budget expended 71% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 


